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Koch, Kristine

From: James McKenna [jim.mckenna@verdantllc.com]
Sent: Friday, April 05, 2013 12:14 PM
To: Koch, Kristine; Humphrey, Chip
Cc: Wyatt, Robert; Jennifer Woronets
Subject: RE: Monthly Portland Harbor Project Managers Meeting; Project Summary

Yes, that is my working assumption right now.  I did not mean to imply with the write‐up that there currently are such 
issues with Section 4.  Rather, I was just stating that we are still in the 30‐day review cycle.  We will definitely raise any 
significant issues with the PMs and attempt to resolve them at that level prior to elevating them to the Senior 
Managers.  Jim. 
 

From: Koch, Kristine [mailto:Koch.Kristine@epa.gov]  
Sent: Friday, April 05, 2013 12:07 PM 
To: James McKenna; Humphrey, Chip 
Cc: Wyatt, Robert; Jennifer Woronets 
Subject: RE: Monthly Portland Harbor Project Managers Meeting; Project Summary 
 
I would hope that no issues on Section 4 would be raised to Sr. Managers since they have not been raised to Project 
Managers. 
 
Kristine Koch 
Remedial Project Manager 
USEPA, Office of Environmental Cleanup 
 
U. S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, Washington  98101-3140 
 
(206)553-6705 
(206)553-0124 (fax) 
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) 
 

From: James McKenna [mailto:jim.mckenna@verdantllc.com]  
Sent: Friday, April 05, 2013 10:19 AM 
To: Humphrey, Chip; Koch, Kristine 
Cc: Wyatt, Robert; Jennifer Woronets 
Subject: Monthly Portland Harbor Project Managers Meeting; Project Summary 
 
Chip and Kristine: 
 
As requested by you earlier this week I am providing the following project summary for your consideration in terms of 
whether to convene the Monthly Portland Harbor Project Managers meeting next week: 
 
Remedial Investigation:  

 EPA has provided their proposed changes/edits to Sections 1, 2, 3 and 4.  We have resolved the key issues 
associated with Sections 1 and 2.  We anticipate resolving Section 3 by April 11th and Section 4 by April 19th 
(assuming no key issues are elevated to the Senior Managers for resolution). 

 We remain on‐track to have the electronic version of the Final RI submitted to EPA in December 2013. 
 
Baseline Human Health Risk Assessment: 

 On May 4th we received EPA’s approval letter for the BHHRA. 
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Baseline Ecological Risk Assessment: 

 The electronic version of the Final BERA was provided to EPA on April 1st. 

 We anticipate EPA’s review of the electronic version to take about 2 weeks.  Assuming the electronic version 
adequately addressed all of EPA’s comments, EPA will send LWG a conditional approval letter with a schedule to 
submit the hard‐copy Final BERA. 

 
Feasibility Study: 

 The EPA and LWG continue to engage in technical discussions involving various key issues associated with the 
Draft FS (e.g., MNR modeling, COC and PRG development and finalization, Alternatives sequencing…). 

 The EPA and LWG have identified additional key issues that are priorities to resolve over the next few months 
(e.g., dredging assumptions, Oregon Hot Spots evaluation, finalization of RALs…). 

 Once we resolve the key priority issues (e.g., June/July time frame), we will work with EPA to develop a detailed 
schedule for revising, generating, and submitting the Final FS. 

 
Based on the status of the project the LWG does not have any agenda items to propose or discuss at the Monthly 
Portland Harbor Managers meeting.  Please let us know if you still plan to convene the meeting. 
 
Thanks,  
 
Jim McKenna 
Verdant Solutions, LLC 
5111 SE 41st Avenue 
Portland, Oregon 97202 
Office: (503) 477‐5593 
Cell: (503) 309‐1621 
jim.mckenna@verdantllc.com 
 


